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January 13, 1971 
HOBAR-f BROTHERS C O M P A N Y 

Mr . Charles W. Forsthoff 
Ohio Department- of Health 
Southwest District Of f ice 
Knott Bui ld ing, 40 S Main Street 
Dayton, Ohio 45402 

Dear M r . Forsthoff: 

OHIO Of 
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At this t ime, I fe l t it important to bring you up to date on our present efforts 
to eliminate our water pol lut ion problem at Hobart Brothers Company. As I 
indicated approximately a month and a half ago, Hobart Brothers Company 
is proceeding quite rapidly in the construction of v i t r j f ied t i le separation 
of our effluents and also the construction of treatment faci l i t ies prior to 
discharging the effluents into the Troy ci ty sanitary sewer system. 

I am sending to you copies of photographs showing the present state of our 
construction program. The photograph attached marked N o . 1 shows a p i c ­
ture of the preliminary treatment area. At this point we are proposing to 
introduce the lime and other coagulant materials which w i l l cause separation 
of the copper sulfate solution as wel l as neutral izing the a c i d . This small 
bui lding w i l l incorporate an automatic lime slurry dispensing device along 
wi th a mixing operat ion. The second photograph gives you an overall 
picture of the construction program on the three-segment sett l ing system. 
As you can see, we are approximately 80% complete on this settl ing system. 
Each of these three tanks w i l l hold approximately 15,000 gallons of ef f luent . 
In the center of each of the internal separating walls there w i l l be a weir 
assembly wi th an automatic skimmer. A t this t ime, the skimmers ore com­
pletely bu i l t as wel l as the weirs. We anticipate completing this portion 
of our plan by the end of January i f the weather holds. 

The third photograph shovys a picture of the cooling tower which is approx i ­
mately 70% complete at this t in ie . Our primary effort at this time is to 
complete the connection of the system to the various machines. In fac t , 
we plan to start phasing in some of the machinery this coming weekend. 
At this t ime, we anticipate completion of the cooling system some time 
around the middle of Ma rch . . ' M ., v. 
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I am also attaching to this letter, for your infprrndtion, a copy of the brochure 
which we have published for public c irculat ion concerning pur efforts in the 
water qual i ty management program as i t relates to the H.obqrt Brothers Company. 
I'm sure this w i l l be of some interest to you . 

Based on your request, I cm sending to you a copy of our plant layout, along 
with the addit ional infonnation which you requested. It is hoped that this 
information w i l l be satisfactory for ypur records. 

At this t ime, there is one area on which I need your adv ice. In looking over 
Doctor Arnold's letter of December 9, 1970 to M r . Hobart, i t came to my 
attention quite abruptly that we are to submit to the Ohio Department of 
Health by February 1, 1971, detai l plans of adequate faci l i t ies for treating 
our industrial wastes. A t this t ime, I must explain to you that Hobqrt Brothers 
Company has proceeded wi th a l l haste in bui lding the systems which I have 
outl ined above and depicted in the photographs, without fu l l architectural 
drawings. The majority of the work has been done through direct supervision 
of our Faci l i ty Engineering staff, wi th the help of a minimum amount of 
engineering drawings. This course has allowed us to proceed quite rapidly 
on this program and at the same time has placed us In a corner as far as the 
submitting of detai l plans by February 1 is concerned. I would appreciate i t 
very much i f you would review this situation and give me your comments as 
quickly as possible. 

At this t ime, we have received a tentative approval from the City of Troy 
to discharge our treated waste material into the sanitary sewer system. 
However, we w i l l not have final word on this unti l January 25 when Dal ton, 
Dalton & Lit t le w i l l be in Troy to submit their f inal proposal to the C i t y . 
At that t ime, M r . Reber Indicated that we would have def ini te word from 
Dalton, Dalton & Litt le as to the al lowable content of pur ef f luent . 

I hope that this letter w i l l bring you up to date concerning Hobart's efforts 
and at the same time would hope that you can, give us some direct ion con ­
cerning the February 1, 1971 deadline for submitting detai l piqns for our 
treatment fac i l i t i es . 

/You r f sincere Iv^ 

f^^'ht 3̂) y^yu*^<^ 
Enc. photos (3) Don1<^nes 

^^<>^^^^^ HOBART BROTHERS COMPANY 
plant layout 
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